PART 1 - GENERAL
1.1 DESCRIPTION
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SECTION 07 08 00

FACILITY EXTERIOR CLOSURE COMMISSIONING

SPEC WRITER NOTES:

Delete between // --- // if not
applicable to project. Also delete any
other item or paragraph not applicable in
the section and renumber the paragraphs.
The spec writer shall review the Physical
Security Design Manual for VA Facilities
to determine and include in this section
any Mission Critical or Life Safety
requirements called out.

A. The requirements of this Section apply to all sections of Division 07

and Division 08.

B. This project will have selected building systems commissioned. The

complete list
in Section 01
commissioning
is defined in
Commissioning
commissioning
1.2 RELATED WORK
A. Section 01 00
B. Section 01 91
C. Section 01 33
1.3 SUMMARY

of equipment and systems to be commissioned is specified
91 00 GENERAL COMMISSIONING REQUIREMENTS. The

process, which the Contractor is responsible to execute,
Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS. A
Agent (CxA) appointed by the VA will manage the

process.

00 GENERAL REQUIREMENTS.
00 GENERAL COMMISSIONING REQUIREMENTS.
23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

A. This Section includes requirements for commissioning the Facility

exterior closure, related subsystems and related equipment. This

Section supplements the general requirements specified in Section 01 91

00 General Commissioning Requirements.
B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more
details regarding commissioning processes and procedures, as well as

roles and responsibilities for all Commissioning Team members.

1.4 DEFINITIONS

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for

definitions.
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1.5 COMMISSIONED SYSTEMS

A

B.

Commissioning of a system or systems specified in Division 07 and
Division 08 is part of the construction process. Documentation and
testing of these systems, as well as training of the VA’s Operation and
Maintenance personnel in accordance with the requirements of Section 01
91 00 and of Division 07 and 08, is required in cooperation with the VA
and the Commissioning Agent.

The Facility exterior closure systems commissioning will include the
systems listed in Section 01 91 00 General Commissioning Requirements:

1.6 SUBMITTALS

A.

The commissioning process requires review of selected Submittals that
pertain to the systems to be commissioned. The Commissioning Agent
will provide a list of submittals that will be reviewed by the
Commissioning Agent. This list will be reviewed and approved by the VA
prior to forwarding to the Contractor. Refer to Section 01 33 23 SHOP
DRAWINGS, PRODUCT DATA, and SAMPLES for further details.

The commissioning process requires Submittal review simultaneously with
engineering review. Specific submittal requirements related to the
commissioning process are specified in Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.1 CONSTRUCTION INSPECTIONS

A

Commissioning of the building envelope systems will require inspection
of individual elements of the envelope construction throughout the
construction period. The Contractor shall coordinate with the
Commissioning Agent in accordance with Section 01 91 00 and the
Commissioning plan to schedule envelope inspections as required to
support the Commissioning Process.

3.2 PRE-FUNCTIONAL CHECKLISTS

A

The Contractor shall complete Pre-Functional Checklists to verify
systems, subsystems, and equipment installation is complete and systems
are ready for Systems Functional Performance Testing. The Commissioning
Agent will prepare Pre-Functional Checklists to be used to document
equipment installation. The Contractor shall complete the checklists.
Completed checklists shall be submitted to the VA and to the
Commissioning Agent for review. The Commissioning Agent may spot check
a sample of completed checklists. |If the Commissioning Agent
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determines that the information provided on the checklist is not
accurate, the Commissioning Agent will return the marked-up checklist
to the Contractor for correction and resubmission. IFf the
Commissioning Agent determines that a significant number of completed
checklists for similar equipment are not accurate, the Commissioning
Agent will select a broader sample of checklists for review. |If the
Commissioning Agent determines that a significant number of the broader
sample of checklists is also inaccurate, all the checklists for the
type of equipment will be returned to the Contractor for correction and
resubmission. Refer to SECTION 01 91 00 GENERAL COMMISSIONING
REQUIREMENTS for submittal requirements for Pre-Functional Checklists,
Equipment Startup Reports, and other commissioning documents.

3.3 CONTRACTORS TESTS

A. Contractor tests as required by other sections of Division 07 or
Division 08 shall be scheduled and documented in accordance with
Section 01 00 00 GENERAL REQUIREMENTS. AIll testing shall be
incorporated into the project schedule. Contractor shall provide no
less than 7 calendar days” notice of testing. The Commissioning Agent
will witness selected Contractor tests at the sole discretion of the
Commissioning Agent. Contractor tests shall be completed prior to
scheduling Systems Functional Performance Testing.

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:

A. The Commissioning Process includes Systems Functional Performance
Testing that is intended to test systems functional performance under
steady state conditions, to test system reaction to changes in
operating conditions, and system performance under emergency
conditions. The Commissioning Agent will prepare detailed Systems
Functional Performance Test procedures for review and approval by the
Resident Engineer. The Contractor shall review and comment on the
tests prior to approval. The Contractor shall provide the required
labor, materials, and test equipment identified in the test procedure
to perform the tests. The Commissioning Agent will witness and
document the testing. The Contractor shall sign the test reports to
verify tests were performed. See Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS, for additional details.

3.5 TRAINING OF VA PERSONNEL

A. Training of the VA operation and maintenance personnel is required in

cooperation with the Resident Engineer and Commissioning Agent.
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Provide competent, factory authorized personnel to provide instruction
to operation and maintenance personnel concerning the location,
operation, and troubleshooting of the installed systems. Contractor
shall submit training agendas and trainer resumes in accordance with
the requirements of Section 01 91 00. The instruction shall be
scheduled in coordination with the VA Resident Engineer after
submission and approval of formal training plans. Refer to Section 01
91 00 GENERAL COMMISSIONING REQUIREMENTS and Division 07 and 08
Sections for additional Contractor training requirements.
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